Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score

Rural Primary Airports

Primary Airfield Projects
C ANl  Aniak Airport Improvements 130 2,34 $ 4,700,000
N BRW Barrow Apron Expansion 88 2,4 $ 7,000,000
N BRW Barrow RWY-Apron Paving/ SAExpan-Stg3 124 2,4 $ 3,000,000
N BRW Barrow RWY-Apron Paving/ SAExpan-Stg4 124 2,4 $ 7,200,000

Bethel Parallel RWY and Other Improv--Stg 1
C BET (RSA Extension & Parallel RWY Const) 160 2,4 $ 16,100,000

Bethel Parallel RWY and Other Improv--Stg 2
C BET (GA Apron Expansion) 130 24 $ 5,701,583

Bethel Parallel RWY and Other Improv--Stg 3

(Parallel Runway Gravel Surface and
C BET Lighting) 160 24 $ 2,733,217

Bethel Parallel RWY and Other Improv--Stg 4

(Parallel Runway Gravel Surface and
C BET Lighting) 160 24 $ 5,877,983

Bethel Parallel RWY and Other Improv--Stg 5
C BET (Parallel Runway Paving) 160 24 $ 3,277,634

Bethel Parallel RWY and Other Improv--Stg 6
C BET (ROW) 130 24 $ 1,650,000
C BET Bethel West Heavy Apron Expansion 101 24 $ 4,000,000
N CDV Cordova Apt Apron, TWY & GA Imp Stg 1 113 24 $ 4,499,980
N CDV Cordova Apt Apron, TWY & GA Imp Stg 2 113 24 $ 8,500,000
N CDV Cordova Apt Apron, TWY & GAImp Stg 2 (C) 113 24 $ 8,500,000
N CDV Cordova Apt Apron, TWY & GA Imp Stg 3 113 24 $ 6,700,000
N CDV Cordova Apt RSA Expan - Stg 2 N/A 24 $ 4,346,424

Cordova Apt RSA Expan / Elec Line Rehab -
N CDV Stgl N/A 24 $ 7,500,000
N CDV Cordova Apt RSA Improvements (Paving) 65 2,4 $ 650,000

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
N CDV Cordova Apt RSA Improvements (Drainage) 65 2,4 $ 5,500,000
N SCC Deadhorse Apron Repairs 93 2,4 $ 32,394,000
N SCC Deadhorse Apt RSA Expansion--Stg 2 62 24 $ 8,733,083
C DLG Dillingham Airport Improvement 102 2,34 $ 39,700,000
C DLG Dillingham Apron & TWY Rehabilitation 108 24 $10,136,000
C DLG Dillingham GA Crosswind RWY Construction 64 2,4 $ 7,500,000
N ENM Emmonak Apt Rehab & Apron Exp--Stg 2 123 24 $ 7,544,368
N ENM Emmonak Apt Rehab & Apron Exp--Stg 3 123 24 $ 4,102,939
N ENM Emmonak Runway Extension 49 234 $ 18,400,000
N ENM Emmonak Safety Area Improvements 77 2,4 $ 850,000
S GST Gustavus Airport RWY Safety Area 76 2,4 $10,500,000
C HOM Homer ARFF Building Civil Site Work 83 234 $ 7,151,000
Homer Parallel TWYs & South Apron
C HOM Extension 109 24 $ 19,250,000
S KTN Ketchikan Airport Ferry Second Berth 90 2,4 $ 2,000,000
S KTN Ketchikan Airport Improvements (Cosponsor) N/A 2,4 259,570
Ketchikan Lower Apn/TWY Overlay/ New GA
S KTN TWY/Apron 115 2,4 $ 3,650,000
S KTN Ketchikan RWY Overlay & RSA Expan--Stg1 139 24 $ 24,158,613
S KTN Ketchikan RWY Overlay & RSA Expan--Stg2 139 24 $ 10,427,060
S KTN Ketchikan RWY Overlay & RSA Expan--Stg3 139 24 $ 3,855,400
S KTN Ketchikan Seaplane Pull-Out Ramp 84 2,4 $ 600,000
King Salmon Airport Improvements--Stg 1
C AKN (RSA) 140 234 7,489,430
C AKN King Salmon Airport Improvements--Stg 2 140 2,34 $ 7,303,451
C AKN King Salmon Airport Improvements--Stg 3 (C) 140 2,34 $11,000,000
C AKN King Salmon Airport Improvements--Stg 3 140 2,34 $11,000,000
C AKN King Salmon Airport Improvements--Stg 4 (C) 140 2,34 $11,000,000
C AKN King Salmon Airport Improvements--Stg 4 140 23,4 $ 11,000,000

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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C AKN King Salmon Apron & TWY Repaving (ER) 118 24 $ 8,454,220
C ADQ Kaodiak Airport Improvements--Stg 1 149 234 $36,000,000
C ADQ Kaodiak Airport Improvements--Stg 2 149 234 $ 39,000,000
C ADQ Kodiak Airport RSA Expan--Stg 1-- EIS 127 2 $ 1,000,000
C ADQ Kodiak Airport RSA Expan--Stg 2-- EIS 127 2 $ 3,486,000
C ADQ Kodiak Airport RSA Expan--Stg 3-- EIS 127 2 $ 1,500,000
N OTZ Kotzebue Apt & RSA Improve -- Stg 1 (RSA) 109 24 $17,000,000
Kotzebue Apt & RSA Improve -- Stg 2 (Rehab
N OTZ RWY9-27 & TWYs C-F) 109 2,4 $ 10,000,000
N OTZ Kotzebue Airport Certification Compliance 123 24 $ 800,000
N OTZ Kotzebue Apron Expansion -- Stg 1 120 2,4 $ 4,000,000
N OTZ Kotzebue Apron Expansion -- Stg 2 120 2,4 $ 10,500,000
N OTZ Kotzebue Cross Wind RWY Improvements 105 2,4 $ 6,300,000
N OTZ Kotzebue RSA Expan--Stg 2 127 24 $ 7,200,000
N OTZ Kotzebue RSA Expan--Stg 3 (emas) 127 24 $ 8,000,000
N OME Nome Airport G.A. Improvements (rescore) 106 24 $ 2,500,000
N OME Nome Airport Rehabilitation - Stg 1 130 24 $ 6,463,358
N OME Nome Airport Rehabilitation - Stg 2 130 24 $ 7,205,555
N OME Nome Airport ROW Acquisition-Stg 1 126 2,3 $ 4,000,000
N OME Nome Airport ROW Acquisition-Stg 2 126 2,3 $ 4,000,000
N OME Nome Airport Safety Improvements 74 234 $ 33,400,000
N OME Nome Apron & TWY Improve 80 2,4 $ 2,000,000
N +08J Northern Region Security Fence 84 2,4 $ 2,600,000
Petersburg Access Road Realignment,
S PSG Parking & ROW 116 2,34 $ 3,200,000
S PSG Petersburg Runway Safety Area -- Stg 1 83 234 $ 22,900,000
S PSG Petersburg Runway Safety Area -- Stg 2 83 234 $26,000,000
S PSG Petersburg West Apron Expansion & TWY 99 2,4 $ 2,300,000
SW Project Amendments N/A $ 1,000,000
SW Project Amendments N/A $ 1,000,000
SW Project Amendments N/A $ 1,000,000
N KSM Saint Marys Airport Improvements 139 2,34 $ 17,300,000
S SIT Sitka Airport Access Road Relocation 87 2,4 $ 3,500,000
S SIT  Sitka Airport Property Acquisition 112 3 $ 1,100,000
S SIT Sitka Airport Slotted Drain 71 2,4 $ 380,215
S SIT Sitka Commercial GA Apron Development 97 2,4 $ 3,000,000
S SIT Sitka Partial Parallel Taxiway Const 78 2,4 $ 1,825,000
S SIT Sitka Runway 11/29 Overlay 99 2.4 $ 4,950,000
S SIT Sitka Runway Safety Area Expan 106 2,34 $30,250,000
Sitka RWY 11 App Surf Obstr Remov-Middle
S SIT Is 71 234 $ 560,000

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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S SIT  Sitka RWY 11 Approach Lighting System 71 2,4 $ 2,000,000
S +08J Southeast Region Obstruction Removal 138 24 $ 500,000
N UNK Unalakleet CW Runway Rehabilitation 129 2,34 $ 6,500,000
N VDZzZ Valdez Airport Improvements - Stg 2 138 24 $ 3,310,359
SW +08J Various Airports Security Equip & Training (C) N/A 4 $ 340,000
SW +08J Various Apts Minor Surface Improv N/A 4 $ 1,113,235
SW +08J Various Apts Minor Surface Improv N/A 4 $ 932,705
SW +08J Various Apts Minor Surface Improv N/A 4 $ 845,600
SW +08J Various Apts Minor Surface Improv N/A 4 $ 1,400,000
SW +08J Various Apts Minor Surface Improv N/A 4 $ 3,230,304
SW +08J Various Apts Minor Surface Improv N/A 4 $ 1,500,000
SW +08J Various Apts Minor Surface Improv N/A 4 $ 1,500,000
S WRG Wrangell Cargo Apron & Lease Lot Develop 60 2,4 $ 3,500,000
Wrangell RWY Overlay/RSA & Seaplane PO-
S WRG Stg1 130 24 $ 5,731,984
Wrangell RWY Overlay/RSA & Seaplane PO-
S WRG Stg2 130 24 $ 21,455,637
S YAK Yakutat Drainage Improvements (C) 149 24 $ 5,000,000
S YAK Yakutat Drainage Improvements 149 24 $ 5,000,000
S YAK Yakutat Perimeter Fence 119 24 $ 1,800,000
S YAK Yakutat Runway 20 RSA 80 2,4 $ 2,600,000
ER = Economic Recovery Funding
Primary Airport Buildings
C ANl  Aniak SRE Building 63 24 $ 3,302,222
C BET Bethel Airport ARFF/SREB 53 2,4 $ 6,160,000
C BET Bethel Sand Storage Building 65 24 $ 1,686,972
N CDV Cordova Sand Storage Shed 57 2,4 $ 2,700,000
N CDV Cordova SRE Building 28 2,4 $ 5,830,000
Deadhorse ARFF Expansion and Sand
N SCC Storage Shed 37 2,4 $ 5,600,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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C DLG Dillingham 3 Bay Chemical Storage Bld 54 2,4 $ 2,800,000
N ENM Emmonak SRE Building 45 2,4 $ 1,100,000
S GST Gustavus ARFF/ SRE Building 33 2,4 $ 1,200,000
S GST Gustavus Sand & Chemical Storage Building 37 2,4 $ 1,700,000
Homer ARFF/SRE/FSS Building
C HOM Replacement 32 2,4 $ 8,000,000
C HOM Homer Chemical storage building 37 2,4 $ 2,300,000
S KTN Ketchikan SRE/Sand/Urea Bld Construction 57 2,4 $ 5,290,066
S KTN Ketchikan Terminal Improvements 31 2,4 $ 2,500,000
C AKN King Salmon Sand Storage BId. 42 2,4 $ 1,300,000
C AKN King Salmon Transit Apron Shelter 27 2,4 $ 20,000
C ADQ Kodiak Chemical Storage Building 51 2,4 $ 2,600,000
C ADQ Kodiak Regulator Building 70 2,4 $ 2,450,000
C ADQ Kodiak Regulator Building (C) 70 2,4 $ 2,450,000
N OTZ Kotzebue Sand Building 59 2,4 $ 3,023,863
N OME Nome ARFF & SRE Bld Construction - Stg 1 60 2,34 $ 10,300,000
N OME Nome ARFF & SRE BId Construction - Stg 2 60 2,34 $ 1,481,187
S SIT Sitka ARFF / SRE Building Expansion 38 2,4 $ 1,340,000
S SGY Skagway SRE Building 21 2,4 $ 592,000
N UNK Unalakleet SRE Bld Replacement 53 2,4 $ 5,900,385
C DUT Unalaska Chemical Storage Bld 54 2,4 $ 1,850,000
C DUT Unalaska Torpedo Bld Demolition & Clean Up 85 2,4 $ 1,150,000
N VDZ Valdez Sand Storage Shed Addition-Urea Bay 29 2,4 $ 1,200,000
Primary Airport Equipment

C ANl  Aniak Snow Blower 10 4 $ 655,000
N BRW Barrow 8 cy Dump Truck w Sander 50 4 $ 260,000
N BRW Barrow ARFF Vehicle Replacement 32 4 % 866,667
N BRW Barrow Pickup Truck 69 4 % 75,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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C BET Bethel Snow Blower with Broom 58 4 814,041
C BET Bethel Pull-behind Broom 53 4 % 230,000
C BET Bethel: New Front-end Loader with Bucket 97 4 283,000
N CDV Cordova ARFF Vehicle Replacement 39 4 $ 866,667
N CDV Cordova Loader 82 4 $ 220,000
N CDV Cordova Plow Truck with Sander 49 4 382,000
N CDV Cordova Snowblower (Rotary Blower) 53 4 712,000
N CDV Cordova Towed Broom 47 4 250,000
N SCC Deadhorse Carrier Unit and Broom 64 4 665,000
N SCC Deadhorse Sander 46 4 30,000
C DLG Dillingham Cat D5M LTP Dozer 7 4 150,748
C DLG Dillingham De-icer Truck 4,000 gallon 65 4 $ 273,661
C DLG Dillingham Snow Blower 40 4 $ 814,041
C DLG Dillingham Snow Blower (C) 40 4 814,041
Dillingham: 8 cu yd Tractor Truck with
C DLG Sander, Belly Blade & Front Blade 76 4 175,000
N GAL Galena Plow Truck with Sander 99 4 245,000
S GST Gustavus Loader 85 4 347,000
C HOM Homer De-icer Truck 45 4 273,256
S HNH Hoonah Sweeper 70 4 235,000
C Il liamna Flatbed Truck & 2 cu yd sander 72/53 4 $ 53,550
S KTN Ketchikan 6 CY Loader 70 4 $ 285,000
S KTN Ketchikan Grader 78 4 $ 252,790
S KTN Ketchikan Plow Truck w/sander #1 65 4 232,000
S KTN Ketchikan Plow Truck w/sander #2 56 4 245,100
S KTN Ketchikan Self Propelled Runway Broom #2 69 4 508,250
S KTN Ketchikan Towed Runway Broom #1 83 4 252,350
C AKN King Salmon ARFF Vehicle 17 4 $ 800,000
C AKN King Salmon Cat 5 Dozer 67 4 150,748
Kodiak Caterpillar 160 size grader W / Wing
C ADQ and Boss Plow 39 4 $ 245,000
C ADQ Kodiak D-6 Dozer 60 4 210,000
C ADQ Kodiak Self Propelled Snow Blower 60 4 664,000
N OTZ Kotzebue 12 CY GP Bucket 29 4 30,000
N OTZ Kotzebue ARFF Vehicle Replacement 49 4 % 866,667
C MCG McGrath Dump Truck / Sander 45 4 301,497
N OME Nome ARFF Incident Command Vehicle 6 4 $ 45,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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N OME Nome ARFF Vehicle Replacement 36 4 950,000
N OME Nome Grader 25 4 $ 350,000
N OME Nome Sander 42 4 30,000
N OME Nome Truck Mounted Snow Blower 9 4 $ 200,000
S PSG Petersburg Loader 53 4 285,000
S PSG Petersburg Trap Plow 70 4 44,820
S SIT  Sitka Mid Size Truck 42 4 $ 55,000
S SIT  Sitka Self Propelled Blower w Broom & Plow 25 4 $ 700,000
S SIT Sitka Towed Runway Broom 57 4 252,350
S SIT  Sitka Truck w/Plow and Sander 24 4 $ 280,000
N UNK Unalakleet LMT Snow Blower 96 4 76,000
N UNK Unalakleet Sanding Attachment 62 4 $30,000
N UNK Unalakleet Towed Broom 55 4 $ 458,195
C DUT Unalaska Grader 49 4 278,538
C DUT Unalaska Mower (replace existing) 99 4 $ 105,000
C DUT Unalaska: Snowblower and Push Boom Head 50 4 $ 772,000
N VDZ Valdez ARFF Equipment 5 4 $ 800,000
N VDZzZ Valdez Snow Blower 37 4 575,000
N VDZ Valdez Towed Broom 45 4 $ 422,000
SW Various Airports Water Rescue Equip N/A 4 $ 350,000

Various Equipment to be determined N/A 4 $ 3,000,000

Various Equipment to be determined N/A 4 $ 2,000,000
S WRG Wrangell Self Propelled Broom 16 4 395,000
S YAK Yakutat ARFF Truck 26 4 $ 950,000
S YAK Yakutat Self Propelled Blower 45 4 $ 542,094

Primary Airport Planning
C ANl  Aniak Airport Master Plan Update--Stg 2 N/A 8 57,706
C BET Bethel Airport Master Plan Update N/A 8 $ 300,000
N SCC Deadhorse Master Plan N/A 8 600,000
C DLG Dilingham SPB Master Plan N/A 8 $ 200,000
S KTN Ketchikan Airport Master Plan N/A 8 $ 300,000
N OTZ Kotzebue Apt Relocation Feasibility Study N/A 8 3 525,000
N OTZ Kotzebue Airport Master Plan N/A 8 $ 400,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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N OME Nome Airport Master Plan N/A 8 $ 500,000
S SIT  Sitka Airport Environmental Analysis-Stg 3 N/A 8 $ 1,500,000
S SIT  Sitka Airport Environmental Analysis-Stg 4 N/A 8 $ 1,000,000
SW AKS State Aviation System Plan Update N/A 8 $ 670,962
SW AKS State Aviation System Plan Update N/A 8 $ 1,102,154
SW AKS State Aviation System Plan Update N/A 8 $ 551,748
SW AKS State Aviation System Plan Update N/A 8 $ 393,039
SW AKS State Aviation System Plan Update N/A 8 $ 570,000
SW AKS State Aviation System Plan Update N/A 8 $ 500,000
SW AKS State Aviation System Plan Update N/A 8 $ 1,000,000
C DUT Unalaska Apt Environmental Analysis --Stg 2~ N/A 8 $ 2,500,000
C DUT Unalaska Apt Environmental Analysis --Stg 3 N/A 8 $ 500,000
Unalaska Apt Terminal Master Plan
C DUT (Cosponsor) N/A 8 $ 500,000
C DUT Unalaska Apt Environ Master Plan - Stg 2 N/A 8 $ 1,418,682
Local Sponsor Primary Airports
S JNU Juneau Terminal EDS Madifications (LS) N/A 24 $ 1,300,000
S JNU Juneau RWY RSAEIS (LS) N/A 2 $ 750,000
S JNU Juneau Delta 1 Ramp Expansion (L S) N/A 24 $ 1,491,528
S JNU Juneau Security Vehicle (LS) N/A 4 % 25,953
S JNU Juneau Entitlement* (L S) N/A $ 2,751,232
S JNU Juneau Entitlement* (L S) N/A $ 2,751,232
S JNU Juneau RSA & Apron Const (LS) (FAA) N/A 2,4 $ 10,506,094
S JNU Juneau RSA & RWY 8-26 (LS) (FAA) N/A 2,4 $ 7,800,000
S JNU Juneau Apron Const (LS) (FAA) N/A 2,4 $ 2,500,000
S JNU Juneau Sand / Chem Building Const (LS) (FA/ N/A 2,4 $ 3,500,000
C ENA Kenai Extend TWY P (L S) NA 24 $ 1,677,996
Kenai Improve TWY, RWY (1L/19R), SPB
C ENA (LS) N/A 24 $ 7,648,566
C ENA Kenai Entitlement* (L S) N/A 24 $ 1,376,866
C ENA Kenai Sand / Chemical Bld (LS) (FAA) N/A 2,4 $ 488,769
C ENA Kenai ARFF Vehicle N/A 4 $ 872,954
C ENA Kenai Plow Truck N/A 4 $ 52,840
C ENA Kenai Rehab Apron N/A 24 $ 721,837
C ENA Kenai Rehab Apron N/A 24 $ 1,961,400

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
C ENA Kenai Float Basin Environmental Analysis N/A 24 $ 142,500
C T44 Kodiak Trident SPB Environmental (LS) N/A 2 % 350,000
C KDK Kodiak Improve Trident Basin SPB (LS) N/A 24 $ 4,080,000
C KDK Kodiak Muni Airport Entitlement (LS) * N/A 8 $ 1,000,000
C MRI  Anch-Merrill Field Extend TWY G (LS) N/A 4 $ 760,000
C MRI  Anch-Merrill Field Equipment (LS) N/A 4 $ 1,100,000
C MRI  Anch-Merrill Field Rehab RWY 6/24 (LS) N/A 4 $ 1,892,500
C MRI  Anch-Merrill Field Rehab Apron, Ph 1 (LS) N/A 4 $ 551,000
C MRI  Anch-Merrill Acquire SRE (LS) N/A 4 $ 449,000
Anch-Merrill Field Security Enhancements,
C MRI Ph2(LS) N/A 4 $ 300,000
Anch-Merrill Field TWY "B" ROW / Apron
C MRl Rehab & Comm Equip N/A 24 $ 3,920,000
Anch-Merrill Field Airport Rehab Apron (LS)
C MRI (FAA) N/A 2,4 $ 2,546,000
Anch-Merrill Field Airport RWY Incrusion
C MRI Caution Bars / VPD Barriers (LS) (FAA) N/A 2,4 $ 304,000
C MRI  Anch-Merrill Fd RWY 15/33 Rehab (LS) 98 2,4 $ 640,000
C MRI  Anch-Merrill Fd TWY A, C & Interlinks (LS) 77 2,4 $ 1,600,000
Anch-Merrill FId Apron Q Construction
C MRI (LS)(FAA) 60 24 $ 810,000
Anch-Merrill FId Obstruction Removal
C MRI (LS)(FAA) 71 234 $ 540,000
C MRI  Anch-Merrill Fld. TWY "B" Stg. 2 (LS) 65 2,4 $ 746,670
C MRI  Anch-Merrill Fld SRE (Broom Replace) (LS) 73 4 $ 250,000
S SIT  Sitka Apt Terminal Plan (LS) (FAA) N/A 8 $ 200,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Non-Primary Airports

Non-Primary Airfield

Projects
C AKK Akhiok Airport Resurface, Lighting & SREB 124 24 $ 6,900,000
C +076 Akiachak Airport Relocation -- Stg 1 (ER) 185 23 $13,953,325
C +076 Akiachak Airport Relocation -- Stg 2 185 2,34 $11,779,579
C +01D Akutan Airport Const - Stg 1 (Environmental) 170 2 $ 1,000,000
C +01D Akutan Airport Const - Stg 2 170 4 $20,000,000
C +01D Akutan Airport Const - Stg 3 170 4 $11,000,000
C +01D Akutan Airport Const - Stg 3 (C) 170 4 $11,000,000
C +01D Akutan Airport Const - Stg 4 170 4 $ 5,250,000
C +01D Akutan Airport Const - Stg 5 170 4 $ 5,250,000
C +01D Akutan Airport Const - Stg 6 170 4 $ 5,250,000
C +01D Akutan Airport Const - Stg 7 170 4 $ 5,250,000
N +01F Alakanuk Airport Relocate -- Stg 2 131 2,34 $ 6,574,722
N +01F Alakanuk Airport Relocate -- Stg 3 131 24 $ 9,948,334
N +01F Alakanuk Airport Relocate -- Stg 4 131 24 $ 6,400,000
N +01F Alakanuk Airport Relocate -- Stg 4 (C) 131 24 $ 6,400,000
C 5A8 Aleknagik Airport Improvements 85 234 $ 3,000,000
N 6A8 Allakaket Airport Improvements (ER) 111 24 $10,000,000
N 6A8 Allakaket Airport Improvements - Stg 2 111 24 $ 700,000
N AFM Ambler Airport Improvements 126 2,34 $ 9,300,000
S +7E  Angoon Airport Construction - Stg 1 131 2,34 $ 15,000,000
S +7E  Angoon Airport Construction - Stg 2 131 2,34 $ 15,000,000
S AGN Angoon Airport EIS - Stg 1 131 2 $ 1,000,000
S AGN Angoon Airport EIS - Stg 2 131 2 $ 3,000,000
C AKA Atka Apt Exten & Resurfac-Stg 3 139 2,34 $ 21,647,362

Baranof Warm Springs Seaplane Float
S BNF Replacement (N) 87 2,4 $ 375,000
N WBQ Beaver Airport Improvements 98 2,4 $ 5,000,000
N BTT Bettles Airport Paving 101 24 $ 4,000,000
N BTT Bettles Airport Rehabilitation 118 24 $ 2,000,000
C BGQ Big Lake Apron Expansion 67 2,4 $ 800,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Score
C BGQ Big Lake Flood Mitigation 106 2,34 $ 175,000
Birchwood Airport Improvements - Stg 1 ROW
C BCV (N) 74 3 $ 1,520,000
C BCV Birchwood Airport Improvements - Stg 2 74 234 $ 11,880,000
Birchwood Electronic Security Gates
C BCV Installation 28 2,4 $ 120,000
C BCV Birchwood Obstruction Removal 56 2,34 $ 50,000
C +08J Central Region Property Acquisition 79 3 $ 925,000
N CIK  Chalkyitsik Airport Improvements 102 234 $ 10,400,000
N CIK  Chalkyitsik Airport Improvements ( C ) 102 2,34 $10,400,000
N 5CD Chandalar Shelf RWY Rehab/SRE Bld 57 2,4 $ 2,500,000
C +01G Chefornak Airport Relocation--Stg. 2 (C ) 153 24 $20,400,000
C +01G Chefornak Airport Relocation--Stg. 2 153 24 $20,400,000
C +01G Chefornak Airport Relocation--Stg. 3 (C) 153 24 $10,000,000
C +01G Chefornak Airport Relocation--Stg. 3 153 24 $ 10,000,000
C VAK Chevak Airport Relocation--Stg 2 191 24 $ 3,468,450
C VAK Chevak Airport Relocation--Stg 3 191 4 193,800
C VAK Chevak X-Wind Rwy 127 24 $ 8,450,000
C AJC Chignik Airport Lighting & Resurfacing 134 24 $ 1,400,000
Chignik Lagoon Surf Maintenance/ Interim
C KCL Improve 116 24 $ 1,000,000
C A79 Chignik Lake Airport Improvments 124 23,4 $ 5,500,000
N CXC Chitna Airport Paving 51 2,4 $ 900,000
N CRC Circle TWY & Apron Rehabilitation 77 2,4 $ 1,500,000
S +079 Clark Bay (Hollis) SP Float Construction 128 2,34 $ 2,475,596
C +07U Clarks Point Runway Extension 52 2,4 $ 4,000,000
S KCC Coffman Cove Seaplane Float Relocation (N) 108 2,4 $ 1,437,164
C CDB Cold Bay Airport Improvements 107 24 $ 26,600,000
N CXF Coldfoot Airport Improvements 76 2,4 $ 6,500,000
C CIX Crooked Creek Airport Improvements 133 2,34 $ 17,300,000
N EAA Eagle Airport Improvements 89 234 $ 1,900,000
S +078 EdnaBay Seaplane Float & Ramp 99 234 $ 410,000
S ELV Elfin Cove Seaplane Float Rehabilitation 114 234 $ 410,000
N ELI Elim Airport Rehabilitation -- Stg 2 117 2,34 $ 1,815,456
S EX Excursion Inlet Seaplane Float Replacement 112 2,34 $ 1,025,000
C KFP False Pass Airport Lighting 79 24 $ 420,000
C KFP False Pass Airport Reconstruction 142/82 2,4 $ 22,000,000
N FYU Fort Yukon Apt Improvements - Stg 1 (ER) 108 24 $13,659,708
S FNR Funter Bay Seaplane Float Replacement 101 2,34 $ 410,000
N GBH Galbraith Lake Airport Improvements 79 2,34 $ 7,200,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
N GAL Galena Airport Improvements 102 24 $ 16,330,000
N GAL Galena Airport Lighting 99 2,4 $ 1,650,000
C AQY Girdwood Airport Improvements 104 24 $ 715,000
C AQY Girdwood Apron Expan/RWY Improve 85 2,4 $ 1,900,000
N N93 Golovin RWY & Apron Improvements 103 2,4 $ 3,000,000
C GNU Goodnews Bay Reconstruction -- Stg 1 143 2,34 $ 12,147,434
C GNU Goodnews Bay Reconstruction -- Stg 2 143 2,34 $ 4,455,060
N KGX Grayling Apt Reconstruction - Stg 1 140 2,34 $ 9,100,000
N KGX Grayling Apt Reconstruction - Stg 2 140 2,34 $ 9,838,611
N GKN Gulkana Apron & Taxiway Repaving 71 2,4 $ 1,900,000
S HNS Haines Apron Expansion 60 2,4 $ 1,300,000
S HNS Haines Apron Expansion 60 2,4 $ 1,300,000
S HNS Haines Drainage/TWY & Apron Rehab/Fence 136 2,4 $ 7,400,000
S 3Z9 Haines Seaplane Float Replacement 75 2,4 $ 435,000
N 4z4 Holy Cross Airport Relocation 114 234 $ 9,000,000
C HOM Homer Beluga Lake Float Plane Base Improv 108 2,3,4 $ 1,235,000
Homer Beluga Lake Float Plane Base Improv

C HOM (C) 108 2,34 $ 1,235,000
S HNH Hoonah Airport Improvements (N) 115 234 $ 3,400,000
S HNH Hoonah Airport Obstruction Removal 57 234 $ 500,000
S HNH Hoonah Airport Perimeter Fence 62 2,4 $ 700,000
S OOH Hoonah Seaplane Float Replacement 120 2,34 $ 2,076,714
C HPB Hooper Bay Airport and Access Road Repairs 158 24 $ 1,803,100
C HPB Hooper Bay Airport Improvements (C ) 167 234 $23,550,000
C HPB Hooper Bay Airport Improvements 167 2,34 $ 23,550,000
N HUS Hughes Airport Improvements 121 2,34 $ 3,800,000
N HSL Huslia Airport Improvements (ER) 131 24 $ 7,000,000
C IGG Igiugig Runway Extension & Resurfacing 81 24 $ 3,700,000
C 1Ll liamna Airport Improvements 116 2,34 $ 28,600,000
C LI liamna Apt Hotel Demolition/Relocation 60 234 $ 1,250,000
S AFE Kake Airport Runway Rehabilitation 104 24 $ 2,000,000
S AFE Kake Apron Expansion & Service Rd 71 2,4 $ 1,500,000
S AFE Kake Obstruction Removal 84 234 $ 8,800,000
S AFE Kake Runway Extension 46 2,34 $ 3,000,000
N KAL Kaltag Airport Improvements 117 2,34 $ 5,000,000
C KYK Karluk Airport Runway Reconstruction 111 2,34 $ 3,100,000
S B5KE Ketchikan Public Seaplane Facility 88 2,34 $ 19,250,000
N IAN  Kiana Airport Improvements 125 234 $ 13,820,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
C KVC King Cove Airport Improvements 142 24 $ 9,500,000
C KVC King Cove Fencing (N) 93 2,4 $ 1,000,000
C IK Kipnuk Airport Relocation--Stg. 2 148 24 $13,300,000
C IK Kipnuk Airport Relocation--Stg. 3 148 2,4 $ 5,800,000
S AKW Klawock Airport Access Taxiway 94 2,4 $ 2,650,000
S AKW Klawock Airport SPB Float & Pullout 49 2,4 $ 1,800,000
C 9K2 Kokhanok Airport Improvements 136 2,3,4 $ 5,713,000
C 9K2 Kokhanok Runway Extension 58 2,34 $ 3,800,000
C JZz Koliganek Airport Resurfacing 133 24 $ 6,000,000
C DUY Kongiganak Airport Improvements -- Stg 1 160 2,34 $ 14,587,115
C DUY Kongiganak Airport Improvements -- Stg 2 160 2,34 $ 4,609,250
C DUY Kongiganak Airport Improvements -- Stg 3 160 2,34 $ 7,000,000
N 2A9 Kotlik Airport Improvements 92 2,4 $ 5,000,000
N KKA Koyuk Airport Improvements 90 2,34 $ 9,000,000
C A85 Kwigillingok Airport Reconstruction (LS) 139 234 $ 3,000,000
C A85 Kwigillingok Apt Rehab Design (LS) 139 2 $ 450,000
N Z55 Lake Louise Runway Rehab - Stg 1 (N) 80 234 $ 2,730,897
N Z55 Lake Louise Runway Rehab - Stg 2 (N) 80 2,4 $ 2,300,000
N Z55 Lake Louise Runway Rehab - Stg 2 (N) (C) 80 2,4 $ 2,300,000
N MHM Lake Minchumina Apt Improvements 110 24 $ 5,000,000
C +7C Lime Village Airport Relocation 111 2,34 $ 19,600,000
C 2AK Lime Village Erosion Control Interim Imp 100 2,34 $ 500,000
N DM2 Little Diomede Helipad Improvements 114 24 $ 1,800,000
N MLY Manley Airport Relocation 153 2,34 $13,800,000
N MLY Manley Airport Relocation (C) 153 2,34 $13,800,000
C +07B Manokotak Airport Relocation -- Stg 1 151 2,34 $ 8,311,638
C +07B Manokotak Airport Relocation -- Stg 2 151 2,34 $ 6,373,030
McGrath RWY 07-25 Reconst & New GA

C MCG Apron 162 2,4 $ 6,574,950
C MYU Mekoryuk Runway Extension 126 2,4 $ 7,200,000
N 51Z Minto Runway Relocation 105 2,34 $ 9,233,918
N MOU Mountain Village Crosswind Runway 104 2,34 $ 16,450,000
C 5NK Naknek Apt Improvements 114 234 $ 12,400,000
S TM15 Naukati Seaplane Float 77 234 $ 1,100,000
C +01E New Stuyahok Airport Relocation--Stg 3 147 24 $ 5,387,450
C +01E New Stuyahok Runway Extension 48 2,4 $ 5,000,000
C IGT Nightmute Airport Reconstruction 131 2,34 $ 15,113,303

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score

N WTK Noatak Airport Relocation 116 2,34 $ 13,000,000
N NUL Nulato Airport Improvements (N) 115 2,4 $ 9,200,000
N SXP Nunam Iqua (Sheldon Pt) Rwy Rehabilitation 84 2,4 $ 14,000,000
N SXP Nunam Iqua (Sheldon Pt) Snow Fence (N) N/A 4 $ 310,000
C 16A Nunapitchuk Apt Reconstruction 140 2,34 $ 15,068,297
C 6R7 Old Harbor Airport Improvements 115 24 $ 10,000,000
C 4K5 Ouzinkie Airport Relocation (ER) 138 2,34 $14,707,949
C AK5 Perryville Airport Improvements 100 2,34 $ 6,604,400
C PNP Pilot Point Runway Extension 82 2,4 $ 3,000,000
N 07L Pilot Station Airport Relocation 131 2,34 $ 15,700,000
N O07L Pilot Station Airport Relocation (C) 131 2,34 $15,700,000
C PTU Platinum Apt Relocation 141 234 $ 7,734,235
N PHO Point Hope Erosion Control 96 2,34 $ 2,500,000
C PGM Port Graham Airport Relocation 122 23,4 $ 4,000,000
C ORI Port Lions Airport Improvements 121 2,34 $ 17,620,000
S 19P Port Protection Seaplane Float Replacement 114 234 $ 600,000

sSw Project Amendments N/A 4 $ 1,793,632

SW Project Amendments N/A 4 $ 1,500,000

SW Project Amendments N/A 4 $ 1,500,000

SW Project Amendments N/A 4 $ 1,500,000
N PPC Prospect Creek Airport Improvements 69 2,4 $ 5,600,000
C JLA Quartz Creek Runway Resurfacing 75 2,4 $ 500,000
C RDV Red Devil Airport Improvements 80 2,4 $ 1,500,000
N RBY Ruby Airport Improvements 109 24 $ 6,000,000
C SDP Sand Point RWY Rehab & Exten--Stg 3 100 24 $ 6,125,600
N SVA Savoonga Airport Improvements -- Stg.1 (N) 120 24 $ 12,500,000
N SVA Savoonga Airport Improvements -- Stg.2 (N) 120 24 $ 4,831,941
N WLK Selawik Runway Extension 111 2,34 $ 12,000,000
C SOV Seldovia Airport Improvements 124 24 $ 6,500,000
C SWD Seward Airport Improvements 123 2,4 $ 17,000,000
C SWD Seward Airport Lighting Replacement 76 24 $ 350,000
N SHH Shishmaref Runway Surfacing Repairs 109 24 $ 7,000,000
C SLQ Sleetmute Airport Improvements 77 24 $ 2,400,000
C WSN South Naknek Apt RWY & CW-RWY Rehab 85 2,4 $ 2,200,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score

C PBV St George Airport Improvements--Stg 2 140 2,34 $ 10,669,205
N 5S8 St Michael Airport Improvements 123 2,4 $ 8,300,000
N WBB Stebbins Runway Extension 101 2,34 $ 3,000,000
N TM12 Stevens Village Airport Relocate -- Stg. 2 118 24 $ 7,009,850
C 077 Stony River Airport Relocation 146 2,34 $ 10,000,000
C 077 Stony River Airport Relocation (C) 146 2,34 $10,000,000
C O07A Takotna Airport Relocation 161 2,34 $19,000,000
C TKA Talkeetna Airport Improve--Stg 2 108 2,34 $ 7,300,000
C TKA Talkeetna Airport Improve--Stg 2 (C) 108 2,34 $ 7,300,000
C TKA Talkeetna Airport Improve--Stg 3 108 2,34 $ 8,000,000
N TAL Tanana Airport Improve - Stg 2 (Multi-Yr) (N) 123 23,4 $ 1,163,888
N K54 Teller RWY Extension & CW- RWY Const 111 2,34 $ 5,000,000
S TKE Tenakee Springs Seaplane Float Rehab (N) 77 234 $ 1,209,995
C TOG Togiak Airport Improvements 52 24 $ 2,300,000
N 6K8 Tok RWY Expan & CW-RWY Construction 78 234 $ 3,500,000
C OOK Toksook Bay Crosswind Runway- Stg 1 139 234 $ 4,800,000
C OOK Toksook Bay Crosswind Runway- Stg 2 139 234 $ 2,450,000
C TLT Tuluksak Airport Relocation -- Stg 1 (Gt 1) 160 2,34 $ 4,876,609
C TLT Tuluksak Airport Relocation -- Stg 1 (Gt 2) 160 2,34 $16,000,000
C TMO1 Tuntutuliak Airport Relocation--Stg. 2 149 24 $ 19,051,000
C 4KA Tununak Airport Relocation 191 234 $ 24,400,000
N UNK Unalakleet Airport Paving - Stg 1 (N) 110 2,4 $ 12,354,247
N UNK Unalakleet Airport Paving - Stg 2 (N) 110 24 $ 12,376,438

SW +08J Various Apts Minor Surface Improv N/A 4 $ 1,919,190

SW +08J Various Apts Minor Surface Improv N/A 4 $ 2,730,101

SW +08J Various Apts Minor Surface Improv N/A 4 $ 3,151,680

SW +08J Various Apts Minor Surface Improv N/A 4 $ 3,300,000

SW +08J Various Apts Minor Surface Improv N/A 4 $ 3,057,936

SW +08J Various Apts Minor Surface Improv N/A 4 $ 3,000,000

SW +08J Various Apts Minor Surface Improv N/A 4 $ 3,000,000
N IWK Wales Airport Improvements 92 234 $ 5,500,000
N WMO White Mountain Airport Improvements 115 234 $ 3,500,000
C UUO Willow Airport Improvements 88 24 $ 3,800,000

ER = Economic Recovery Funding

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
Non-Primary Buildings
C AKK Akhiok 1 Bay SRE BId 23 2,4 $ 850,000
N AUK Alakanuk SRE Building (C) 57 2,4 $ 1,100,000
N AUK Alakanuk SRE Building 57 2,4 $ 1,100,000
C 5A8 Aleknagik SRE Building Construction 43 2,4 $ 250,000
C 4A2 Atmautluak 1 Bay SRE Bld 42 2,4 $ 800,000
C BGQ Big Lake SRE Building Const 46 2,4 $ 388,000
N Z91 Birch Creek SRE Building 22 2,4 $ 500,000
C +01G Chefornak Temporary 1 Bay SRE Bld 63 2,4 $ 100,000
C A79 Chignik Lake SRE Building Replacement 69 2,4 $ 600,000
C AIC Chignik SRE Building Extension 55 2,4 $ 300,000
N CXC Chitna SRE Bld Upgrade (N) N/A 2,4 $ 150,000
C CDB Cold Bay ARFF Building Expansion 51 2,4 $ 1,720,000
N CDV Cordova (Eyak Lk) SRE Bld 11 24 $ 480,000
N DEE Deering SRE Building 39 2,4 $ 1,100,000
C KEK Ekwok 2 Bay SRE Bld 52 2,4 $ 1,626,000
N FYU Fort Yukon SRE Building 53 2,4 $ 1,890,542
N GAL Galena SRE Building Replacement 77 24 $ 1,700,000
S HNS Haines Sand & Chemical Storage Bld Const 43 2,4 $ 850,000
C HPB Hooper Bay SRE Building 52 2,4 $ 1,600,000
N HUS Hughes SRE Building 62 2,4 $ 500,000
N HSL Huslia SRE Bld Upgrade 31 2,4 $ 150,000
C Il liamna SRE/Sand/Chem/Office Building 50 2,4 $ 4,434,565
S AFE Kake SRE Building Const 40 2,4 $ 2,100,000
S AFE Kake Terminial Building & Parking Lot Const 42 4 $ 700,000
C Z09 Kasigluk 1 Bay SRE Bld 42 2,4 $ 800,000
N IAN  Kiana SRE Bld Upgrade (N) 31 2,4 $ 150,000
N IAN Kiana SRE Building 19 2,4 $ 500,000
C IK Kipnuk Temporary SRE Bld 63 2,4 $ 100,000
N KVL Kivalina SRE Building 39 2,4 $ 1,900,000
S AKW Klawock Apt SRE Bld Construction 42 2,4 $ 1,400,000
Klawock ARFF Bld Const & Access Rd

S AKW Improvements 19 2,4 $ 2,100,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score

S AKW Klawock Terminal Building & Parking Lot 49 2,4 $ 2,100,000
C JZz Koliganek 1 Bay SRE BId 42 2,4 $ 985,000
N KKA Koyuk SRE Building 46 2,4 $ 950,000
C TMO03 Kwethluk 1 Bay SRE Bld 42 2,4 $ 800,000
C 2A3 Larsen Bay 1 Bay SRE Bld 42 2,4 $ 750,000
N DM2 Little Diomede SRE Bld Construction 43 2,34 $ 1,250,000
N DM2 Little Diomede Temporary SRE Building 46 2,4 $ 200,000
N DM2 Little Diomede Temporary SRE Building (C) 46 2,4 $ 200,000
C MCG McGrath New Sand Storage Building 59 2,4 $ 1,571,036
C MCG McGrath SRE Building Expansion 17 2,4 $ 612,000
S MTM Metlakatla Seaplane Float Terminal Bld Const 44 2,4 $ 1,000,000
C PKA Napaskiak 1 Bay SRE Bld 42 2,4 $ 865,000
C Z73 Nelson Lagoon 1 Bay SRE BId 42 2,4 $ 920,000
N +08J Northern Region Airport Shelters 40 2,4 $ 100,000
N +08J Northern Reg SRE BId Upgrades - Stg 1 (C) 41 2,4 $ 1,100,000
N +08J Northern Region SRE Bld Upgrades - Stg 1 41 2,4 $ 1,100,000
N +08J Northern Region SRE Bld Upgrades - Stg 2 41 2,4 $ 1,100,000
N +08J Northern Region SRE Bld Upgrades - Stg 3 41 2,4 $ 1,100,000
N NUL Nulato SRE Building 46 2,4 $ 1,350,000
N SXP Nunam Iqua (Sheldon Pt) SRE Building 25 2,4 $ 1,100,000
C 6R7 Old Harbor 1 Bay SRE BId 42 2,4 $ 815,000
C ORI Port Lions Regulator Building (C) 65 2,4 $ 502,000
C ORI PortLions Regulator Building 65 2,4 $ 502,000
N RMP Rampart SRE Building Upgrade (N) N/A 24 $ 150,000
C RDV Red Devil SRE Building 67 $ 2,386,400
N SVA Savoonga SRE Bld Upgrade 42 2,4 $ 250,000
N WLK Selawik SRE Bld Upgrade (N) N/A 2,4 $ 150,000
N WLK Selawik SRE Building 23 2,4 $ 500,000
C SOV Seldovia SRE BId Construction 50 2,4 $ 3,200,000
C SWD Seward Regulator Building (C) 65 2,4 $ 285,000
C SWD Seward Regulator Building 65 2,4 $ 285,000
N SHG Shungnak SRE Bld Upgrade 31 2,4 $ 150,000
C SLQ Sleetmute 2 Bay SRE Bld 52 2,4 $ 950,000
N 5S8 StMichael SRE Bld Upgrade 46 2,4 $ 825,000
N WBB Stebbins SRE Bld Upgrade 42 2,4 $ 150,000
N 7KA Tatitlek SRE Bld Upgrade (N) 31 2,4 $ 150,000
N K54 Teller SRE Building 21 2,4 $ 500,000
C TOG Togiak SRE Building 46 2,4 $ 700,000
C TOG Togiak SRE Building (C) 46 2,4 $ 700,000
C OOK Toksook Bay 1 Bay SRE Bld 42 2,4 $ 775,000
C TLT Tuluksak Temporary SRE Bld 63 2,4 $ 100,000
C 4KA Tununak Temporary SRE Bld 63 2,4 $ 100,000
N WMO White Mountain SRE Bld Upgrade 42 2,4 $ 150,000

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;



Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
Non-Primary Equipment
C ADK Adak 4x4 king cab pick-up (ARFF - IC) 55 4 $ 29,000
C ADK Adak ARFF truck 3000 gallon 84 4 $ 770,569
C ADK Adak Grip tester and Pull vehicle 35 4 % 82,080
C ADK Adak Loader Case 821 W/ plow and forks 55 4 $ 229,709
C ADK Adak Plow Truck with Towed Sweeper 72/51 4 $ 641,827
C AKK Akhiok Loader/Boss Plow w/attachments 64 4 $ 115,000
C 5A8 Aleknagik SRE (Grader) 49 4 $ 180,000
N AFM Ambler Grader 6 4 $ 200,000
C AKA Atka Loader/Boss Plow w/attachments 70 4 $ 264,200
C 4A2 Atmautluak Grader w/attachments 70 4 $ 210,000
C BGQ Big Lake Loader 50 4 $ 265,000
Birchwood Hydrostatic loader-mounted snow
C BCV blower 42 4 $ 243,596
C +01G Chefornak Loader/Boss Plow w/attachments 64 4 115,000
C CO05 Chenega Bay 4cy Loader w Snowblower 42 4 $ 409,090
C CO05 Chenega Grader N/A 4 $ 331,646
C VAK Chevak Dozer 70 4 $ 180,919
N CKX Chicken Grader and ROW 28 3,4 $ 493,397
N CXC Chitina Loader 25 4 $ 220,000
C CLP Clarks Point Loader/Boss Plow w/attachments 70 4 $ 226,393
C TMO06 Clarks Point SRE (Grader) 78 4 % 237,032
N DEE Deering Grader 9 4 $ 200,000
N DEE Deering Loader w U Blade 25 4 $ 225,000
C KEK Ekwok Loader/Boss Plow w/attachments 70 4 $ 242,580
C KFP False Pass Champion Grader 42 4 331,646
C KFP False Pass Champion Grader (C) 42 4 $ 331,646
N FYU Fort Yukon Grader 47 4 $ 276,000
N FYU Fort Yukon Loader 45 4 $ 270,000
N GAL Galena Dump Truck 4 4 $ 200,000
N N93 Golovin Loader 82 4 $ 220,000
Goodnews Bay Loader/Boss Plow
C GNU wi/attachments 70 4 $ 264,200
C GNU Goodnews Bay: Grader w Attachments 74 4 $ 252,000

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
N GKN Gulkana Loader 36 4 220,000
N GKN Gulkana Snowblower 43 4 $ 280,000
S HNS Haines Airport Sweeper 35 4 $ 170,000
S HNS Haines Rotary Plow 39 4 $ 682,000
S HNH Hoonah Sweeper 70 4 $ 170,000
C HPB Hooper Bay: Grader with Attachments 59 4 $ 260,000
N HLA Huslia Grader 57 4 200,000
C IGG Igiugig Loader/Boss Plow w/attachments 70 4 $ 115,000
C Il liamna: AARF vehicle -5 4 $ 800,000
C Il lliamna Snow Blower 49 4 $ 814,041
S AFE Kake SRE Acquisition (Sweeper) 70 4 $ 170,000
S AFE Kake SRE Replacement (Truck w Plow) 68 4 $ 200,000
N IAN  Kiana Grader 1 4 $ 200,000
C KVC King Cove Grader / Loader 55 4 $ 485,006
S AKW Klawock SRE (Sweeper) 105 4 260,000
S AKW Klawock SRE (Truck w Plow) 54 4 $ 200,000
C 9K2 Kokhanok Loader/Boss Plow w/attachments 70 4 $ 115,000
C JzZz Koliganek Loader/Boss Plow w/attachments 70 4 $ 115,000
C DUY Kongiganak Grader w Wing & Boss Plow 90 4 $ 237,000
N 2A9 Kotlik Loader 33 4 265,000
N KKA Koyuk Wheeled Loader 33 4 $ 265,000
C TMO03 Kwethluk Dozer 51 4 $ 130,000
C A85 Kwigillingok Grader 42 4 $ 220,000
N MHM Lake Minchumina Grader 28 4 $ 310,000
C 2A3 Larsen Bay Loader/Boss Plow w/attachments 70 4 $ 115,000
Lime Village Cat 140 size grader W / Wing

C +7C and Boss Plow 89 4 $ 237,000
C +7C Lime Village SRE (Loader) 70 4 $ 145,000
N DM2 Little Diomede Loader w U Blade (C) 21 4 $ 200,000
N DM2 Little Diomede Loader w U Blade 21 4 $ 200,000
C +07B Manokotak Loader/Boss Plow w/attachments 70 4 $ 115,000
N MCG McCarthy Grader 56 4 $ 305,000
C MY-U Mekoryuk: Grader with Attachments 79 4 239,967
N 51Z Minto Grader 52 4 $ 330,000
C 5NK Naknek SRE (Loader and Blower) 27 4 $ 425,000

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;

19



Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
C PKA Napaskiak Loader/Boss Plow w/attachments 70 4 $ 115,000
Nelson Lagoon Loader/Boss Plow
C Z73 wl/attachments 70 4 $ 115,000
New Stuyahok Loader/Boss Plow
C +01E w/attachments 70 4 $ 210,000
Newtok Cat 140 size grader / Wing and Boss
C EWU Plow 63 4 3 239,967
C EWU Newtok Caterpillar D5 Dozer 66 4 $ 140,893
C IGT Nightmute SRE (Grader) 58 4 $ 220,000
N ORT Northway Front End Loader 51 4 314,000
N WTK NR Loader Buckets: Noatak 35 4 30,000
Nunapitchuk Loader/Boss Plow
C 16A wl/attachments 70 4 $ 115,000
C 6R7 Old Harbor Loader/Boss Plow w/attachments 64 4 $ 115,000
C 4K5 Ouzinkie: New Loader with Attachments 39 4 264,200
C 4K5 Ouzinkie: Grader with Attachments 103 4 $ 260,000
C 4KO0 Pedro Bay Loader/Boss Plow w/attachments 70 4 $ 115,000
C PEV Perryville Loader/Boss Plow w/attachments 70 4 $ 242,580
C PTU Platinum Grader 35 4 331,646
C PYU Platinum Loader/Boss Plow w/attachments 70 4 264,200
C PGM Port Graham SRE (Grader) 43 4 % 239,967
C PTH PortHeiden Snow Blower for Loader 62 4 $ 163,358
C Al4 Portage Creek SRE (Grader) 67 4 $ 200,000
C RDV Red Devil SRE (Loader with Bucket) 33 4 $ 242,580
C SDP Sand Point Broom attachment for Loader 35 4 $ 237,738
N SVA Savoonga Snow Blower Attachment 7 4 $ 200,000
C SCM Scammon Bay Grader 29 4 $ 310,000
C SOV Seldovia 4 cy Loader w blower 41 4 $ 419,227
C SWD Seward: New Grader with Attachments 34 4 331,646
C SWD Seward: New Loader with Attachments 9 4 $ 182,000
C SWD Seward: New Truck and Sander 15 4 $ 175,000
C SLQ Sleetmute Loader/Boss Plow w/attachments 70 4 $ 115,000
C SNP StPaul Grip Tester and Tow Vehicle 35 4 $ 80,000
C PBV St George 3 cu yd Loader w Attachments 39 4 % 237,097
C PBV St George Broom 44 4 $ 222,677
C PBV St George Grader w Attachments 48 4 $ 240,662

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
C PBV St George Truck w Attachments 53 4 % 74,529
N KSM St. Mary's Grader 57 4 340,000
C 077 Stony River Dozer 27 4 $ 155,000
C 077 Stony River Dozer (C) 27 4 $ 155,000
C 077 Stony River Grader 43 4 $ 330,000
C 077 Stony River Grader (C) 43 4 $ 330,000
Takotna Case 821 Loader W / Bucket and
C 07A Plow 83 4 $ 264,200
Takotna Caterpillar 140 size grader W / Wing
C 07A and Boss Plow 76 4 $ 330,000
C TKA Talkeetna 921 Case Loader U Blade 44 4 3 20,321
N 3T4 Tetlin Grader 54 4 % 200,000
C TMO09 Toksook Bay Dozer 55 4 $ 130,000
C TLT Tuluksak SRE (Loader w attachments) 58 4 $ 250,000
C A61 Tuntutuliak Grader 55 4 $ 310,000
C A61 Tuntutuliak: Loader with Attachments 46 4 $ 263,000
C 4KA Tununak Loader 24 4 $ 175,000
C 9A8 Ugashik Grader 20 4 $ 198,000
SW +08J Various Airport Equipment N/A 4 $ 2,000,000
SW +08J Various Airport Equipment N/A 4 $ 5,000,000
SW +08J Various Airport Equipment N/A 4 $ 5,000,000
N WMO White Mountain Loader w U Blade -5 4 $ 200,000
Non-Primary Planning
C ADK Adak Airport Master Plan N/A 8 $ 400,000
C +01D Akutan Airport Master Plan--Stg 5 N/A 8 $ 129,335
C +01D Akutan Airport Master Plan--Stg 6 N/A 8 291,393
Anchorage Area SPB Economic Options
C AKS Study N/A 8 94,385
C BCV Birchwood Airport Master Plan--Stg 3 N/A 8 47,447
C BCV Birchwood Airport Master Plan--Stg 4 N/A 8 $ 152,000
C Chignik Area Airport Master Plan - Stg 2 N/A 8 3 169,399
C Chignik Area Airport Master Plan - Stg 3 N/A 8 $ 95,000
N CZzZO Chistochina Airport Relocation Study -- Stg 1~ N/A 8 150,000
N CZzZO Chistochina Airport Relocation Study -- Stg 2~ N/A 8 $ 300,000
C CDB Cold Bay Terminal Master Plan (Cosponsor) N/A 8 3 200,000
C CDB Cold Bay Terminal Master Plan - Stg 2 N/A 8 $ 300,000

Note: Spending Plan contains entitlement and discretionary funded projects.

Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;

LS=Local Sponsor; N=Named Non Primary Airport Funding;
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Draft FFY '05-'11 AIP Spending Plan

July 1, 2009
Reg LOCID Project APEB Ph FFY'05 FFY'06 FFY'07 FFY'08 FFY'09 FFY'10 FFY'11 After FFY'11
Score
C KFP False Pass Airport Master Plan--Stg 3 N/A 8 $ 308,390
N LPV Surveys (Alukanuk & Minto) N/A 8 $ 361,000
C 5NK Naknek Float Plane Base Study--Stg 1 (N) N/A 8 $ 85,000
C 5NK Naknek Float Plane Base Study--Stg 2 (N) N/A 8 $ 240,000
C KEB Nanwalek Airport Master Plan - Stg 1 N/A 8 % 95,000
KEB/ Nanwalek / Port Graham Apt Master Plan -
C PGM Stg1l(N) N/A 8 $ 500,000
KEB/ Nanwalek / Port Graham Apt Master Plan -
C PGM Stg 2 (Environmental Analysis) N/A 8 $ 630,000
C EWU Newtok Airport Master Plan--Stg 2 N/A 8 $ 103,981
C EWU Newtok Airport Master Plan--Stg 3 N/A 8 $ 332,503
C EWU Newtok Airport Master Plan--Stg 4 N/A 8 $ 356,250
N Northern Region Surveys N/A 8 $ 590,000
C AK51 Port Alsworth Airport Master Plan-Stg 2 N/A 8 $ 276,212
C AK51 Port Alsworth Airport Master Plan-Stg 3 N/A 8 $ 427,476
Sand Point Terminal Redev. Plan
C SDP (Cosponsor) N/A 8 $ 179,805
N SHH Shishmaref Airport Relocation Study -- Stg 1 N/A 8 $ 150,000
Shishmaref Apt Relocation Study--Stg 2
N SHH (Wind Study) N/A 8 $ 350,000
SW AKS State Aviation System Plan Update N/A 8 $ 974,571
SW AKS State Aviation System Plan Update N/A 8 $ 1,565,398
SW AKS State Aviation System Plan Update N/A 8 $ 1,959,418
SW AKS State Aviation System Plan Update N/A 8 $ 1,707,383
SW AKS State Aviation System Plan Update N/A 8 $ 1,500,000
SW AKS State Aviation System Plan Update N/A 8 $ 2,100,000
SW AKS State Aviation System Plan Update N/A 8 $ 1,500,000
C IEM  Whittier Airport Master Plan - Stg 2 N/A 8 $ 325,000
C UUO Willow Airport Master Plan (C ) N/A 8 $ 250,000
C UUO Willow Airport Master Plan N/A 8 $ 250,000
Funding Summary
Total Rural System Primary Projects $ 68,988,459 $ 80,579,451 $ 40,714,125 $ 61,898,716 TBD TBD TBD TBD
Total Rural System Non - Primary
Projects $ 80,530,803 $ 66,109,891 $ 81,020,189 $ 81,624,893 TBD TBD TBD TBD
Total Rural System Funding $149,519,262 $ 146,689,342 $ 121,734,314 $143,523,609 TBD TBD TBD TBD

Note: Spending Plan contains entitlement and discretionary funded projects.
Phases: 2=Design, 3=ROW Acquisition, 4=Construction, 8=Planning; C=Contingency;
LS=Local Sponsor; N=Named Non Primary Airport Funding;



